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ESTIMATE RUN 07/02/2002

ESTIMATE SUMMARY 17:50:21

CONTID: C13921         ESTIMATE NO: 0001 PROG 1999

PCN: 13921-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Mesa Antero to Buena Vista PERCENT TIME:

PROJECT NO: NH 2853-004                   

MESA ANTERO TO BUENA VISTA

NAME OF ROAD: US 285 & US 24

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 06/30/2002 DATE TIME STARTED 05/03/2002

1800 N TAFT ROAD DATE LET 03/28/2002 DATE WORK BEGAN 05/03/2002

 DATE AWARDED 04/05/2002 DATE TIME STOPPED 10/11/2002

 DATE CONTRACT EXECUTED 05/03/2002 DATE ACCEPTED 10/11/2002

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 05/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,324,393.77 PARTICIPATING $ $ 945,739.50

AWARD PROJECT AMT: 2,335,303.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,755.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

40.69%

1,378,654.27

945,739.50

945,739.50

933,983.84

$

$

$

$

945,739.50

0.00

945,739.50

0.00

945,739.50

-11,755.66

0.00

933,983.84

0.00

AMOUNT DUE 933,983.84 933,983.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 933,983.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 13921-BID    ESTIMATE RUN 07/02/2002

PROJECT: NH 2853-004                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:50:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB DELETED BY LETTER DATED 8/19/2002 0.000

0.000

202-00201  
 

0.000

LF  

0.50000 0.000.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 0.000

665.000

202-01130  
 

665.000

LF  

2.50000 1,662.50665.000

1,662.50

0015 REMOVAL OF GUARDRAIL TYPE 4 0.000

90.000

202-01140  
 

90.000

LF  

8.20000 738.0090.000

738.00

0020 *REMOVAL OF END ANCHORAGE 0.000

20.000

202-01300  
 

20.000

EACH

101.00000 2,020.0020.000

2,020.00

0025 ROLLING DELETED 8/19/2002 0.000

0.000

203-01140  
 

0.000

HOUR

90.00000 0.000.000

0.00

0030 BLADING 0.000

102.500

203-01500  
 

108.500

HOUR

80.00000 8,200.00102.500

8,200.00

0035 COMBINATION LOADER 0.000

4.000

203-01594  
 

15.000

HOUR

45.00000 180.004.000

180.00

0040 POTHOLING DELETED 8/19/2002 0.000

0.000

203-01597  
 

0.000

HOUR

150.00000 0.000.000

0.00

0045 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

31.000

EACH

180.00000 0.000.000

0.00

0050 *RESET GUARDRAIL TYPE 3 0.000

226.000

210-01130  
 

226.000

LF  

8.00000 1,808.00226.000

1,808.00

0055 RESET GUARDRAIL TYPE 4 0.000

3,310.000

210-01140  
 

3,310.000

LF  

2.60000 8,606.003,310.000

8,606.00
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PCN: 13921-BID    ESTIMATE RUN 07/02/2002

PROJECT: NH 2853-004                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:50:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST GUARDRAIL 0.000

5,962.000

210-04200  
 

5,962.000

LF  

2.50000 14,905.005,962.000

14,905.00

0065 *AGGREGATE BASE COURSE (CLASS 6) 0.000

949.210

304-06000  
 

949.210

TON 

10.40000 9,871.78949.210

9,871.78

0070 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

5,251.470

TON 

11.00000 0.000.000

0.00

0075 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

1,861.390

403-00720  
 

600.060

TON 

55.00000 102,376.451,861.390

102,376.45

0080 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 0.000

1,328.310

403-34721  
 

34,722.700

TON 

30.00000 39,849.301,328.310

39,849.30

0085 *HOT BITUMINOUS PAVEMENT (GRADING S-FINES)(75)(PG 
58-28) 

0.000

22,222.670

403-35721  
 

22,222.670

TON 

25.00000 555,566.7522,222.670

555,566.75

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

10,542.000

411-10255  
 

20,541.200

GAL 

0.80000 8,433.6010,542.000

8,433.60

0095 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

1,638.000

606-00301  
 

2,438.000

LF  

11.50000 18,837.001,638.000

18,837.00

0100 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 0.000

138.000

606-00465  
 

138.000

LF  

37.00000 5,106.00138.000

5,106.00

0105 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

550.00000 0.000.000

0.00

0110 *END ANCHORAGE (FLARED) 0.000

16.500

606-02005  
 

23.000

EACH

1,300.00000 21,450.0016.500

21,450.00
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PCN: 13921-BID    ESTIMATE RUN 07/02/2002

PROJECT: NH 2853-004                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:50:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 0.000

0.600

626-00000  
 

1.000

L S 

81,970.00000 49,182.000.600

49,182.00

0120 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

687.100

GAL 

43.00000 0.000.000

0.00

0125 *FLAGGING 0.000

1,575.500

630-00000  
 

3,069.000

HOUR

19.00000 29,934.501,575.500

29,934.50

0130 *TRAFFIC CONTROL INSPECTION 0.000

6.000

630-00007  
 

47.000

DAY 

130.00000 780.006.000

780.00

0135 *TRAFFIC CONTROL MANAGEMENT 0.000

20.000

630-00012  
 

50.000

DAY 

505.00000 10,100.0020.000

10,100.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

17.000

630-80341  
 

34.000

EACH

70.00000 1,190.0017.000

1,190.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

31.500

630-80342  
 

70.000

EACH

80.00000 2,520.0031.500

2,520.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

6.000

630-80343  
 

12.000

EACH

90.00000 540.006.000

540.00

0155 *PORTABLE MESSAGE SIGN PANEL 0.000

1.500

630-80355  
 

3.000

EACH

10,100.00000 15,150.001.500

15,150.00

0160 *DRUM CHANNELIZING DEVICE 0.000

3.000

630-80360  
 

6.000

EACH

70.00000 210.003.000

210.00

0165 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

1.000

630-80363  
 

2.000

EACH

75.00000 75.001.000

75.00
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PCN: 13921-BID    ESTIMATE RUN 07/02/2002

PROJECT: NH 2853-004                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:50:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONE 0.000

100.000

630-80380  
 

200.000

EACH

15.00000 1,500.00100.000

1,500.00

0175 *MOBILE PAVEMENT MARKING ZONE 0.000

0.500

630-80510  
 

1.000

L S 

23,230.00000 11,615.000.500

11,615.00

0180 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

1.000

L S 

1.00000 0.000.000

0.00

0185 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000

0.000

700-70012  
 

13,196.110

F A 

1.00000 0.000.000

0.00

0195 F/A OJT PILOT 0.000

0.000

700-70022  
 

1,478.400

F A 

1.00000 0.000.000

0.00

0200 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A QUALITY INCENTIVE PAYMENT 0.000

13,832.620

700-70025  
 

25,356.260

F A 

1.00000 13,832.6213,832.620

13,832.62

0210 F/A ESB PROGRAM DELETED 8/19/2002 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A RELOCATE UTILITIES, DELETED 8/19/2002 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 ADDED ITEM (EACH)/ REPLACEMENT GR BLOCKS 0.000

0.000

900-00007  
 

94.000

EACH

8.49000 0.000.000

0.00
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PCN: 13921-BID    ESTIMATE RUN 07/02/2002

PROJECT: NH 2853-004                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:50:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 REM GROUND SIGN MCR LINE # 3 REMOVE SIGN DUE TO CHANGE
IN STRIPING

0.000

0.000

202-00810  
 

1.000

EACH

80.00000 0.000.000

0.00

0255 RES GROUND SIGN MCR LINE # 4 RESET SL 45 MPH OUTSIDE 
OF THE CLEAR ZONE

0.000

0.000

210-00810  
 

1.000

EACH

175.00000 0.000.000

0.00

0260 REM TREE MCR LINE # 5 REMOVE 2 TREES IN CLEAR ZONE 0.000

0.000

202-00010  
 

2.000

EACH

480.00000 0.000.000

0.00

0265 REM PAVEMENT MARKING MCR LINE # 6 REMOVAL OF PAVEMENT 
MARKING

0.000

0.000

202-00250  
 

1,642.000

SF  

7.05000 0.000.000

0.00

0270 DELIN (TY II) MCR LINE # 7  DELINEATORS FOR WIDENING 0.000

0.000

612-00002  
 

65.000

EACH

22.00000 0.000.000

0.00

0275 PREFORM THERMOPLASTIC PVMT MKG MCR LINE # 8 REQUIRED 
FOR CURRENT AND FUTURE PROJECTS

0.000

0.000

627-00070  
 

1,729.000

SF  

11.75000 0.000.000

0.00

0280 MOBILIZATION MCR LINE # 9 MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

2,000.00000 0.000.000

0.00

0290 ADDED ITEM (DOLLAR)/ PHONE BILL 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

7566 ADDED ITEM (DOLLAR)/ ESCROW ACCOUNT FOR PAYROLL 
DISCREPANCY

0.000

0.000

900-00006  
 

115.000

DOL 

1.00000 0.000.000

0.00

CAT 936,239.50936,239.502,167,417.44CURRENT AMT0200 $ $ $

CAT NO0280 ROADWAY (NON FED AID) 

0220 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

7,501.350

TON 

19.50000 0.000.000

0.00

CAT 0.000.00146,276.33CURRENT AMT0280 $ $ $
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PCN: 13921-BID    ESTIMATE RUN 07/02/2002

PROJECT: NH 2853-004                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:50:21

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0225 FIELD OFFICE (CLASS 1) 0.000

1.000

620-00001  
 

1.000

EACH

4,500.00000 4,500.001.000

4,500.00

0230 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

3,800.00000 3,800.001.000

3,800.00

0235 FIELD LABORATORY (STATE FURNISHED) DELETED 8/19/2002 0.000

0.000

620-00015  
 

0.000

EACH

3,700.00000 0.000.000

0.00

0240 SANITARY FACILITY 0.000

1.000

620-00020  
 

2.000

EACH

1,200.00000 1,200.001.000

1,200.00

CAT 9,500.009,500.0010,700.00CURRENT AMT0400 $ $ $

$ 945,739.50945,739.50$2,324,393.77$CURRENT AMTPROJECT TOTAL


